










ID		Task Name	Duration	Start	Finish	Predecessor	% Work Complete
1		<b>Solvait HCM Implementation</b>	<b>115 days</b>	Mon 7/1/19	<b>Mon 12/9/19</b>		<b>0%</b>
2		Kick-Off Meeting	1 day	Mon 7/1/19	Mon 7/1/19		0%
3		<b>Analysis &amp; Design Phase</b>	<b>49 days</b>	Tue 7/9/19	<b>Mon 9/16/19 2</b>		<b>0%</b>
4	 	Requirments Gathering	5 days	Tue 7/9/19	Mon 7/15/19		0%
5		Writing the FRMD	2 days	Tue 7/16/19	Wed 7/17/19 4		0%
6	 	Reviewing and Signing	6 days	Mon 9/9/19	<b>Mon 9/16/19 5</b>		0%
7		<b>Development</b>	<b>5 days</b>	<b>Tue 9/17/19</b>	<b>Mon 9/23/19</b>		<b>0%</b>
8		Development and Customization	5 days	Tue 9/17/19	Mon 9/23/19 6		0%
9		<b>Deployment</b>					<b>0%</b>
10		HCM Installation	5 days	Sun 9/1/19	Thu 9/5/19 2		0%
11	 	Data Preparation	66 days?	Mon 7/1/19	Tue 10/1/19		0%
12		Data Migration	3 days	Tue 10/29/19	Thu 10/31/19 11		0%
13		System configuration	3 days	Sun 11/3/19	Tue 11/5/19 21		0%
14		Quality Check Up	2 days	Wed 11/6/19	Thu 11/7/19 31		0%
15		<b>Training</b>	<b>3 days</b>	Sun 11/10/19	Tue 11/12/19		<b>0%</b>
16		End-User Training	3 days	Sun 11/10/19	Tue 11/12/19 41,8		0%
17		<b>UAT</b>					<b>0%</b>
18		Test Scenario	3 days	Wed 11/13/19	Sun 11/17/19 6		0%
19		UAT	5 days	Sun 11/17/19	Thu 11/21/19 61		0%
20		Go -Live Support	5 days	Sun 11/24/19	Thu 11/28/19 91		0%
21		<b>Installation Live</b>	<b>9 days?</b>	Sun 11/24/19	<b>Wed 12/4/19</b>		<b>0%</b>
22		HCM Installation	3 days	Sun 12/1/19	<b>Tue 12/3/19 02</b>		0%
23		Openning Balance Preparation	2 days	Sun 11/24/19	Mon 11/25/19 91		0%
24		Openning Balance Upload	1 day?	Wed 12/4/19	Wed 12/4/19 32,22		0%
25		<b>Go-Live</b>	<b>3 days</b>	<b>Thu 12/5/19</b>	<b>Mon 12/9/19 42</b>		<b>0%</b>
26		Generate One Salary	3 days	<b>Thu 12/5/19</b>	<b>Mon 12/9/19 42</b>		0%

