


ID		Task Name	Duration	Start	Finish	Predecessor	% Work Complete
1		Solvait HCM Implementation	112 days	Mon 7/1/19	Wed 12/4/19		72%
2		Kick-Off Meeting	1 day	Mon 7/1/19	Mon 7/1/19		100%
3		Analysis & Design Phase	49 days	Tue 7/9/19	Mon 9/16/19 2		50%
4		Requirments Gathering	5 days	Tue 7/9/19	Mon 7/15/19		100%
5		Writing the FRMD	2 days	Tue 7/16/19	Wed 7/17/19 4		100%
6	 	Reviewing and Signing	6 days	Mon 9/9/19	Mon 9/16/19 5		0%
7		Development	5 days	Tue 9/17/19	Mon 9/23/19		10%
8		Development and Customization	5 days	Tue 9/17/19	Mon 9/23/19 6		10%
9		Deployment					100%
10		HCM Installation	5 days	Sun 9/1/19	Thu 9/5/19 2		100%
11		Data Preparation	66 days?	Mon 7/1/19	Tue 10/1/19		100%
12		Data Migration	3 days	Tue 10/29/19	Thu 10/31/19 11		100%
13		System configuration	3 days	Sun 11/3/19	Tue 11/5/19 21		100%
14		Quality Check Up	2 days	Wed 11/6/19	Thu 11/7/19 31		100%
15		Training	3 days	Sun 11/10/19	Tue 11/12/19		0%
16		End-User Training	3 days	Sun 11/10/19	Tue 11/12/19 41,8		0%
17		UAT					0%
18		Test Scenario	2 days	Wed 11/13/19	Thu 11/14/19 6		0%
19		UAT	2 days	Sun 11/17/19	Mon 11/18/19 61		0%
20		Go -Live Support	2 days	Sun 11/24/19	Mon 11/25/19 91		0%
21		Installation Live	9 days	Tue 11/19/19	Sun 12/1/19		0%
22		HCM Installation	3 days	Tue 11/26/19	Thu 11/28/19 02		0%
23		Openning Balance Preparation	2 days	Tue 11/19/19	Wed 11/20/19 91		0%
24		Openning Balance Upload	1 day	Sun 12/1/19	Sun 12/1/19 32,22		0%
25		Go-Live	3 days	Mon 12/2/19	Wed 12/4/19 42		0%
26		Generate One Salary	3 days	Mon 12/2/19	Wed 12/4/19 42		0%

