
















ID		Task Name	Duration	Start	Finish	Predecessor	% Work Complete
1		Solvait HCM Implementation	115 days	Mon 7/1/19	Mon 12/9/19		88%
2		Kick-Off Meeting	1 day	Mon 7/1/19	Mon 7/1/19		100%
3		Analysis & Design Phase	49 days	Tue 7/9/19	Mon 9/16/19	2	100%
4		Requirments Gathering	5 days	Tue 7/9/19	Mon 7/15/19		100%
5		Writing the FRMD	2 days	Tue 7/16/19	Wed 7/17/19	4	100%
6		Reviewing and Signing	6 days	Mon 9/9/19	Mon 9/16/19	5	100%
7		Development	5 days	Tue 9/17/19	Mon 9/23/19		0%
8		Development and Customization	5 days	Tue 9/17/19	Mon 9/23/19	6	0%
9		Deployment	1 day	Mon 7/1/19	Mon 7/1/19		100%
10		HCM Installation	5 days	Sun 9/1/19	Thu 9/5/19	2	100%
11		Data Preparation	66 days?	Mon 7/1/19	Tue 10/1/19		100%
12		Data Migration	3 days	Tue 10/29/19	Thu 10/31/19	11	100%
13		System configuration	2 days	Sun 11/3/19	Mon 11/4/19	21	100%
14		Training	3 days	Sun 11/10/19	Tue 11/12/19		100%
15		End-User Training	3 days	Tue 11/5/19	Thu 11/7/19	8	100%
16		UAT					72%
17		Test Scenario	3 days	Wed 11/13/19	Sun 11/17/19		100%
18		UAT	5 days	Sun 11/17/19	Thu 11/21/19	51	100%
19	 	Go -Live Support	5 days	Sun 11/24/19	Thu 11/28/19	81	0%
20		UAT2	5 days	Sun 11/17/19	Thu 11/21/19		0%
21		Installation Live	4 days?	Sun 11/24/19	Wed 11/27/19		0%
22		HCM Installation	3 days	Sun 11/24/19	Tue 11/26/19	02	0%
23		Openning Balance Preparation	2 days	Sun 11/24/19	Mon 11/25/19	81	0%
24		Openning Balance Upload	1 day?	Wed 11/27/19	Wed 11/27/19	32,22	0%
25		Go-Live	3 days	Thu 11/28/19	Mon 12/2/19	42	0%
26		Generate One Salary	3 days	Thu 11/28/19	Mon 12/2/19	42	0%

