









ID		Task Name	Duration	Start	Finish	Predecesso	% Work Complete
1		Solvait HCM Implementation	115 days	Mon 7/1/19	Mon 12/9/19		0%
2		Kick-Off Meeting	1 day	Mon 7/1/19	Mon 7/1/19		0%
3		Analysis & Design Phase	49 days	Tue 7/9/19	Mon 9/16/19 2		0%
4	 	Requirments Gathering	5 days	Tue 7/9/19	Mon 7/15/19		0%
5		Writing the FRMD	2 days	Tue 7/16/19	Wed 7/17/19 4		0%
6	 	Reviewing and Signing	6 days	Mon 9/9/19	Mon 9/16/19 5		0%
7		Development	5 days	Tue 9/17/19	Mon 9/23/19		0%
8		Development and Customization	5 days	Tue 9/17/19	Mon 9/23/19 6		0%
9		Deployment					0%
10		HCM Installation	5 days	Sun 9/1/19	Thu 9/5/19 2		0%
11	 	Data Preparation	66 days?	Mon 7/1/19	Tue 10/1/19		0%
12		Data Migration	3 days	Tue 10/29/19	Thu 10/31/19 11		0%
13		System configuration	2 days	Sun 11/3/19	Mon 11/4/19 21		0%
14		Training	3 days	Sun 11/10/19	Tue 11/12/19		0%
15		End-User Training	3 days	Tue 11/5/19	Thu 11/7/19 8		0%
16		UAT					0%
17		Test Scenario	3 days	Wed 11/13/19	Sun 11/17/19		0%
18		UAT	5 days	Sun 11/17/19	Thu 11/21/19 51		0%
19		Go -Live Support	5 days	Sun 11/24/19	Thu 11/28/19 81		0%
20		Installation Live	9 days?	Sun 11/24/19	Wed 12/4/19		0%
21		HCM Installation	3 days	Sun 12/1/19	Tue 12/3/19 91		0%
22		Opening Balance Preparation	2 days	Sun 11/24/19	Mon 11/25/19 81		0%
23		Opening Balance Upload	1 day?	Wed 12/4/19	Wed 12/4/19 22, 12		0%
24		Go-Live	3 days	Thu 12/5/19	Mon 12/9/19 32		0%
25		Generate One Salary	3 days	Thu 12/5/19	Mon 12/9/19 32		0%

